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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning November 27th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 11/27: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Begin Plaza Installation (Pending Weather/Schedule) 
 Begin grading earthwork for plaza 
 Begin block wall installation at plaza 
 Removal of silt fence and wire-backed safety fencing 

 

Week of 12/4: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Plaza concrete foundation preparation 
 Earthwork for plaza 
 Block wall installation at plaza 
 Removal of silt fence and wire-backed safety fencing 

 
 

 
 

Installation of block wall at Shorelane and continued earth-
work
 

 

 

 

Shorelane wall block installation 

  
 

Over 11 Brush piles are installed throughout the project site. 
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Construction Notes:  
 
Brush piles are a wildlife habitat feature that are created to mimic a dense understory in the forest where trees 
have fallen, expediting the creation of habitat for small mammals, amphibians, reptiles and passerine birds. 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
Project Website: 

http://www.kingcounty.gov/eastlakesammamishtrail 
 

 

Week of 12/11: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Continue Plaza Installation  
 Continue grading earthwork for plaza 
 Begin concrete work at the plaza (Pending Weather) 
 Pour concrete sidewalk at 33rd (Pending Weather) 
 Removal of silt fence and wire-backed safety fencing 

 
 
 Installation of block wall at plaza and continued earthwork 
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